Reasonable Milestones

Print Statement, initialize any needed variables – 3/11 – 3/13

Initial loop to prompt user – 3/13 – 3/15

Create error messages – 3/15

Testing username 3/16 – 3/18

Testing password 3/19 – 3/21

Handling successful login 3/22 – 3/24